
ID COS # Equipment Resource
Names

Start Finish

7 1-173681 PCB 4844 OOS No Paths Thu 6/13/13 Mon 8/25/14

8 1-173681 Raver: 500kV Reactor 2 OOS Equipment Not Found Thu 6/13/13 Mon 8/25/14

9 1-175344 PCB A-504 OOS No Paths Fri 6/28/13 Fri 8/29/14

10 1-175344 Santiam: 230kV Reactive Group 1 Reactor 1 OOS Equipment Not Found Fri 6/28/13 Fri 8/29/14

107 1-201141 P833 OOS Equipment Not Found Thu 9/26/13 Tue 9/30/14

161 1-210319 Central Ferry: 230kV South Bus OOS No Paths Mon 5/5/14 Wed 8/20/14

140 1-206774 SCL Bothell - Sammamish   230 kV Line : SCL Bothell - Sammamish OOS NOEL,SOC Wed 6/11/14 Wed 7/16/14

173 1-214095 Thatcher Junction-Timber Section of Forest Grove-Tillamook 1 115kV Line OOS SOA Fri 6/20/14 Thu 7/17/14

59 1-198894 MA-US-BR 115kV Cable Mass St Sub to Union St Sub to Broad St Sub 115kv Cable OOS NOEL,SOC Fri 6/20/14 Thu 7/3/14

108 1-201141 P834_BUS_TIE OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

109 1-201141 P835 OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

110 1-201141 P836 OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

111 1-201141 Paul-PSE Tono 1 500kV Line OOS PA Mon 6/23/14 Tue 9/30/14

112 1-201141 Phase Shifting Bank OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

113 1-201141 Tono OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

114 1-201141 Tono - Blumaer   115 kV Line : Tono - Bus 42887 OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

115 1-201141 Tono - Prine   115 kV Line : Bus 42888 - Tono OOS Equipment Not Found Mon 6/23/14 Tue 9/30/14

116 1-201141 Tono 500/115kv Bank OOS PA Mon 6/23/14 Tue 9/30/14

117 1-201161 Paul: PCB 4804 OOS No Paths Mon 6/23/14 Tue 9/30/14

106 1-200378 Malin CB 4576 OOS COI,PDCI Wed 6/25/14 Thu 7/3/14

60 1-199103 Custer: 500kV Reactor 1 OOS Equipment Not Found Mon 6/30/14 Thu 7/3/14

61 1-199103 PCB 4274 OOS No Paths Mon 6/30/14 Thu 7/3/14

166 1-213445 Olympia: PCB A-216 OOS No Paths Mon 6/30/14 Wed 7/2/14

167 1-213447 Chehalis-Olympia 1 230kV Line OOS RP,PA Mon 6/30/14 Thu 7/3/14

178 1-214501 Bonneville PH 1-North Bonneville 2 230kV Line OOS No Paths Mon 6/30/14 Thu 7/10/14

179 1-214638 Christopher - O'Brien #4   230 kV Line : O'Brien - BPA Covington/Tacoma OOS Equipment Not Found Mon 6/30/14 Fri 8/29/14

180 1-214638 Obrien 230/115kv Bank 2 OOS NOEL,SOC Mon 6/30/14 Fri 8/29/14

2 1-156457 PCB 4919 OOS No Paths Mon 6/30/14 Tue 7/1/14

3 1-156457 Raver: 500kV Cap Group 1 Section 2 OOS No Paths Mon 6/30/14 Tue 7/1/14

18 1-182015 Grizzly: 500kV Reactor 2 OOS Equipment Not Found Mon 6/30/14 Sat 7/19/14

19 1-182015 PCB 4720 OOS No Paths Mon 6/30/14 Sat 7/19/14

44 1-194394 Maple Valley: 345/230kV Bank 1 OOS NI,NOEL,SOC Mon 6/30/14 Thu 7/17/14

45 1-194394 PCB A-1118 OOS No Paths Mon 6/30/14 Thu 7/17/14

46 1-194395 Maple Valley: 345/230kV Bank 1 OOS NI,NOEL,SOC Mon 6/30/14 Thu 7/17/14

47 1-194395 Rocky Reach: 345/230kV Bank 1 OOS No Paths Mon 6/30/14 Thu 7/17/14
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48 1-194395 Rocky Reach-Maple Valley 1 345kV Line OOS NOEL,SOC Mon 6/30/14 Thu 7/17/14

56 1-198391 Dworshak: 500kV Reactor 2 OOS Equipment Not Found Mon 6/30/14 Thu 7/10/14

57 1-198391 PCB 4650 OOS No Paths Mon 6/30/14 Thu 7/10/14

171 1-213780 Taft-Bell 1 500kV Line OOS RATS,NJD,RP Tue 7/1/14 Tue 7/1/14

69 1-200101 Garrison: PCB 4415 OOS No Paths Tue 7/1/14 Fri 8/15/14

70 1-200102 Garrison: PCB 4415 OOS No Paths Tue 7/1/14 Fri 8/15/14

265 1-218533 Monroe: PCB A-1429 BYPASS OVER BUSTIE PCB A-1426 OOS No Paths Tue 7/1/14 Tue 7/1/14

168 1-213581 Lower Monumenta PCB 4259 OOS No Paths Tue 7/1/14 Tue 7/1/14

169 1-213581 PCB 4599 OOS No Paths Tue 7/1/14 Tue 7/1/14

170 1-213581 PCB 4676 OOS No Paths Tue 7/1/14 Tue 7/1/14

174 1-214335 LBD A-1640 OOS Equipment Not Found Tue 7/1/14 Thu 7/3/14

175 1-214335 LBD A-1641 OOS Equipment Not Found Tue 7/1/14 Thu 7/3/14

176 1-214335 Longview: 230kV Cap Group 6 OOS No Paths Tue 7/1/14 Thu 7/3/14

177 1-214335 PCB A-648 OOS No Paths Tue 7/1/14 Thu 7/3/14

181 1-214892 Goble-Rainier Section of St Helens-Allston 1 115kV Line OOS SOA Tue 7/1/14 Thu 7/3/14

182 1-214903 Big Eddy: 230kV Cap Group 2 OOS No Paths Tue 7/1/14 Tue 7/1/14

183 1-214903 PCB A-818 OOS No Paths Tue 7/1/14 Tue 7/1/14

78 1-200212 Midway: PCB A-996 OOS No Paths Tue 7/1/14 Tue 7/1/14

79 1-200212 Midway-Rocky Ford 1 230kV Line OOS NoH Tue 7/1/14 Tue 7/1/14

263 1-218529 Malin: 500kV Reactor 2 OOS No Paths Tue 7/1/14 Thu 7/3/14

264 1-218529 PCB 4037 OOS No Paths Tue 7/1/14 Thu 7/3/14

1 1-155567 Ostrander-Pearl 1 500kV Line OOS NJD,WOCS Tue 7/1/14 Wed 7/2/14

172 1-213781 Taft-Bell 1 500kV Line OOS RATS,NJD,RP Wed 7/2/14 Wed 7/2/14

251 1-218188 Intalco: PCB A-1032 OOS No Paths Wed 7/2/14 Wed 7/2/14

52 1-198354 Covington: PCB A-686 OOS No Paths Wed 7/2/14 Wed 7/2/14

184 1-214904 Midway: PCB A-114 BYPASS PCB A-114 OVER PCB A-68 BUS TIE #1 OOS No Paths Wed 7/2/14 Thu 7/3/14

226 1-217691 Ostrander: 500kV Cap Group 1 OOS No Paths Thu 7/3/14 Thu 7/3/14

227 1-217692 Ostrander: 500kV Cap Group 2 OOS No Paths Thu 7/3/14 Thu 7/3/14

228 1-217693 Ostrander: 500kV Cap Group 3 OOS No Paths Thu 7/3/14 Thu 7/3/14

130 1-203381 Grand Coulee: 230kV Main Bus Section 3 OOS No Paths Mon 7/7/14 Tue 7/8/14

131 1-203381 Grand Coulee-Bell 5 230kV Line OOS WOH Mon 7/7/14 Tue 7/8/14

27 1-192442 Lower Monumenta PCB 4259 OOS No Paths Mon 7/7/14 Mon 7/7/14

28 1-192443 Lower Monumenta PCB 4259 OOS No Paths Mon 7/7/14 Fri 9/5/14

149 1-208045 CO-CR 1 230kV Line Covington Sub to Creston Sub 230kv line OOS NOEL,SOC Mon 7/7/14 Fri 7/11/14

150 1-208046 Covington: PCB A-82 OOS No Paths Mon 7/7/14 Fri 7/11/14

216 1-217453 Allston: PCB A-1355 OOS No Paths Mon 7/7/14 Fri 7/18/14
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237 1-217732 Garrison: PCB A-880 BYPASS PCB A-880 OVER BUS TIE PCB A-877 OOS No Paths Mon 7/7/14 Mon 7/7/14

82 1-200214 Bonneville PH 2-North Bonneville 4 230kV Line OOS Equipment Not Found Mon 7/7/14 Mon 7/7/14

83 1-200214 North Bonnevill PCB A-11 OOS No Paths Mon 7/7/14 Mon 7/7/14

139 1-206660 Longview: PCB A-646 PCB TO BE BYPASSED OOS No Paths Mon 7/7/14 Mon 7/7/14

162 1-212568 South Tacoma-Southwest 1 230kV Line OOS Equipment Not Found Mon 7/7/14 Fri 9/26/14

163 1-212568 Tacoma-TPWR Southwest 230kV Line OOS NOEL,SOC Mon 7/7/14 Fri 9/26/14

164 1-212621 PCB A-1087 OOS No Paths Mon 7/7/14 Fri 8/15/14

165 1-212621 South Tacoma: PCB A-1084 OOS No Paths Mon 7/7/14 Fri 8/15/14

185 1-214924 Aberdeen: 230/115kV Bank 4 OOS PA Mon 7/7/14 Fri 7/11/14

186 1-214924 Satsop-Aberdeen 2 230kV Line OOS PA Mon 7/7/14 Fri 7/11/14

188 1-214966 Holcomb: PCB B-440 OOS Equipment Not Found Mon 7/7/14 Mon 7/7/14

189 1-214966 Holcomb-Raymond Section of Chehalis-Raymond 1 115kV Line OOS PA Mon 7/7/14 Mon 7/7/14

190 1-214966 Pe Ell-Holcomb Section of Chehalis-Raymond 1 115kV Line OOS SOA Mon 7/7/14 Mon 7/7/14

218 1-217459 Tacoma: PCB A-1080 OOS No Paths Mon 7/7/14 Fri 9/26/14

29 1-192495 Malin: PCB 4066 OOS No Paths Mon 7/7/14 Fri 7/11/14

71 1-200207 Allston: PCB A-1358 OOS No Paths Mon 7/7/14 Fri 7/18/14

72 1-200207 Allston-Driscoll 1 230kV Line OOS SOA Mon 7/7/14 Fri 7/18/14

73 1-200207 Driscoll: PCB A-1268 OOS No Paths Mon 7/7/14 Fri 7/18/14

75 1-200210 Allston: PCB A-1358 OOS No Paths Mon 7/7/14 Wed 7/16/14

76 1-200210 Allston-Driscoll 1 230kV Line OOS SOA Mon 7/7/14 Wed 7/16/14

77 1-200210 Driscoll: PCB A-1268 OOS No Paths Mon 7/7/14 Wed 7/16/14

195 1-215198 Lane: 230/115kV Bank 1 OOS Equipment Not Found Mon 7/7/14 Mon 7/7/14

196 1-215198 PCB A-1456 OOS No Paths Mon 7/7/14 Mon 7/7/14

84 1-200215 Holcomb-Oxbow Section of Holcomb-Naselle 1 115kV Line OOS RP Mon 7/7/14 Mon 7/7/14

187 1-214958 Holcomb-Naselle 1 115kV Line OOS RP Mon 7/7/14 Mon 7/7/14

85 1-200218 PCB A-502 OOS No Paths Mon 7/7/14 Mon 7/7/14

86 1-200218 Santiam: 230kV Reactive Group 1 Cap Section 1 OOS No Paths Mon 7/7/14 Mon 7/7/14

37 1-192623 Bell: PCB 5301 OOS No Paths Mon 7/7/14 Wed 7/9/14

151 1-208962 Garrison: 500kV Reactor 3 OOS Equipment Not Found Tue 7/8/14 Fri 7/11/14

152 1-208962 PCB 4460 OOS No Paths Tue 7/8/14 Fri 7/11/14

87 1-200221 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS RP Tue 7/8/14 Tue 7/8/14

238 1-217735 Garrison: PCB A-879 BYPASS PCB A-879 OVER BUS TIE PCB A-877 OOS No Paths Tue 7/8/14 Tue 7/8/14

256 1-218524 230KV Main Bus OOS No Paths Tue 7/8/14 Tue 7/8/14

257 1-218524 LaPine: 230/115kV Bank 2 OOS Equipment Not Found Tue 7/8/14 Tue 7/8/14

258 1-218524 LaPine-Chiloquin 1 230kV Line OOS NJD Tue 7/8/14 Tue 7/8/14

259 1-218524 PCB A-1491 OOS Equipment Not Found Tue 7/8/14 Tue 7/8/14
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260 1-218524 PCB A-1494 OOS No Paths Tue 7/8/14 Tue 7/8/14

261 1-218524 PCB A-1552 OOS No Paths Tue 7/8/14 Tue 7/8/14

262 1-218524 PCB A-1553 OOS No Paths Tue 7/8/14 Tue 7/8/14

89 1-200227 North Bonnevill PCB A-14 OOS No Paths Tue 7/8/14 Wed 7/9/14

90 1-200227 North Bonneville-Ross 2 230kV Line OOS WOCS Tue 7/8/14 Wed 7/9/14

91 1-200227 Sifton Tap to North Bonneville-Ross 2 230kV Line OOS SOA Tue 7/8/14 Wed 7/9/14

192 1-215015 Keeler: PCB A-873 OOS No Paths Tue 7/8/14 Tue 7/8/14

193 1-215017 Chemawa: PCB A-669 OOS No Paths Tue 7/8/14 Tue 7/8/14

132 1-203449 Grand Coulee: 230kV Main Bus Section 3 OOS No Paths Wed 7/9/14 Thu 7/10/14

133 1-203449 Grand Coulee-Chief Joseph 2 230kV Line OOS NoH Wed 7/9/14 Thu 7/10/14

239 1-217737 Garrison: PCB A-878 BYPASS PCB A-878 OVER BUS TIE PCB A-877 OOS No Paths Wed 7/9/14 Wed 7/9/14

80 1-200213 Midway: PCB A-58 OOS No Paths Wed 7/9/14 Wed 7/9/14

81 1-200213 Wine Country-Midway 1 230kV Line OOS No Paths Wed 7/9/14 Wed 7/9/14

136 1-203651 Ashe: PCB 4898 OOS No Paths Wed 7/9/14 Thu 7/10/14

197 1-215227 Detroit: PCB A-320 OOS No Paths Wed 7/9/14 Wed 7/9/14

103 1-200261 Bell: 230kV Main Bus Section 3 OOS No Paths Thu 7/10/14 Thu 7/10/14

104 1-200261 Bell-Boundary 3 230kV Line OOS Mt-PNW Thu 7/10/14 Thu 7/10/14

105 1-200261 Grand Coulee-Bell 3 230kV Line OOS WOH Thu 7/10/14 Thu 7/10/14

240 1-217738 Garrison: PCB A-877 OOS No Paths Thu 7/10/14 Thu 7/10/14

92 1-200230 Allston: 230/115kV Bank 3 OOS SOA Thu 7/10/14 Thu 7/10/14

93 1-200232 Bonneville PH 1-North Bonneville 2 230kV Line OOS No Paths Thu 7/10/14 Fri 7/11/14

94 1-200232 North Bonnevill PCB A-6 OOS No Paths Thu 7/10/14 Fri 7/11/14

198 1-215236 Keeler: PCB A-872 230KV BUSTIE POSITION OOS No Paths Thu 7/10/14 Thu 7/10/14

191 1-214996 Santiam: PCB A-536 PCB BYPASSED OOS No Paths Thu 7/10/14 Thu 7/10/14

241 1-217739 Garrison: PCB A-876 BYPASS PCB A-876 OVER BUS TIE PCB A-877 OOS No Paths Fri 7/11/14 Fri 7/11/14

213 1-217443 John Day: PCB 4167 OOS No Paths Fri 7/11/14 Fri 7/11/14

214 1-217443 PCB 4170 OOS No Paths Fri 7/11/14 Fri 7/11/14

134 1-203560 Grand Coulee-Chief Joseph 3 500kV Line OOS NJD,NoH,Gen Sat 7/12/14 Sun 7/13/14

147 1-207473 MV-SK 1 230kV Line Maple Valley Sub to Sno-King Sub #1 230kv line OOS NOEL,SOC Sat 7/12/14 Sun 7/13/14

148 1-207473 MV-SK 2 230kV Line Maple Valley Sub to Sno-King Sub #2 230kv line OOS NOEL,SOC Sat 7/12/14 Sun 7/13/14

135 1-203563 Grand Coulee: PCB 9292 OOS No Paths Mon 7/14/14 Tue 7/29/14

137 1-204764 Grand Coulee: 500/230kV CSY Tie Bank OOS NJD,NoH,Gen Mon 7/14/14 Fri 9/12/14

51 1-197950 Grand Coulee-Bell 6 500kV Line OOS NJD,NoH Mon 7/14/14 Fri 8/15/14

14 1-177425 Allston: PCB 4502 OOS No Paths Mon 7/14/14 Fri 7/25/14

16 1-182013 Coyote Springs: PCB 5190 OOS No Paths Mon 7/14/14 Tue 7/15/14

30 1-192501 Paul: PCB 4804 OOS No Paths Mon 7/14/14 Wed 7/16/14
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31 1-192501 Paul-PSE Tono 1 500kV Line OOS PA Mon 7/14/14 Wed 7/16/14

32 1-192507 500kV Reactor 4 OOS Equipment Not Found Mon 7/14/14 Fri 7/18/14

33 1-192507 PCB 4842 OOS No Paths Mon 7/14/14 Fri 7/18/14

34 1-192507 Raver: 500kV Reactor 3 OOS Equipment Not Found Mon 7/14/14 Fri 7/18/14

53 1-198357 Ostrander-Troutdale 1 500kV Line OOS NJD,WOCS Mon 7/14/14 Mon 7/14/14

54 1-198357 Troutdale: 500/230kV Bank 8 OOS SOA,WOCS Mon 7/14/14 Mon 7/14/14

211 1-216462 BO-SH #1 115kV line Bothell Sub to Shoreline Sub #1 115kv line OOS NOEL,SOC Mon 7/14/14 Fri 7/18/14

212 1-216463 BO-CA 115kV line Bothell Sub to Canal Sub 115kv line OOS NOEL,SOC Mon 7/14/14 Fri 7/25/14

12 1-177358 Tacoma-Covington 2 230kV Line OOS NOEL,SOC,RP Mon 7/14/14 Fri 7/18/14

95 1-200239 230kV Main Bus OOS No Paths Mon 7/14/14 Thu 7/17/14

96 1-200239 Carlton: 230/115kV Bank 1 OOS Equipment Not Found Mon 7/14/14 Thu 7/17/14

97 1-200239 PCB A-315 OOS No Paths Mon 7/14/14 Thu 7/17/14

98 1-200239 PCB A-318 OOS No Paths Mon 7/14/14 Thu 7/17/14

201 1-215531 Aberdeen Tap-Cosmopolis Section of Satsop Park-Cosmopolis 1 115kV Line OOS PA Mon 7/14/14 Fri 7/18/14

266 1-218539 Malin: PCB 4072 OOS No Paths Mon 7/14/14 Wed 7/16/14

267 1-218539 Malin-Round Mountain 2 500kV Line OOS NJD Mon 7/14/14 Wed 7/16/14

268 1-218539 PCB 4582 OOS No Paths Mon 7/14/14 Wed 7/16/14

26 1-192330 Captain Jack: PCB 4980 OOS No Paths Mon 7/14/14 Fri 7/18/14

39 1-192677 Dworshak: PCB 4765 OOS No Paths Mon 7/14/14 Tue 7/15/14

40 1-192677 Taft 1 500kV Line Series Cap Group 1 OOS No Paths Mon 7/14/14 Tue 7/15/14

42 1-192820 Hanford: PCB 4005 OOS No Paths Mon 7/14/14 Fri 7/18/14

247 1-218133 Garrison: PCB 4461 OOS No Paths Mon 7/14/14 Fri 7/18/14

248 1-218133 Taft 1 500kV Line Series Cap Group 1 OOS No Paths Mon 7/14/14 Fri 7/18/14

35 1-192526 Columbia: Grand Coulee-Schultz 1 500kV Line Series Cap Group 1 OOS No Paths Mon 7/14/14 Wed 7/16/14

36 1-192526 PCB 4694 OOS No Paths Mon 7/14/14 Wed 7/16/14

128 1-202709 Ostrander-Troutdale 1 500kV Line OOS NJD,WOCS Mon 7/14/14 Fri 7/18/14

129 1-202709 Troutdale: 500/230kV Bank 8 OOS SOA,WOCS Mon 7/14/14 Fri 7/18/14

269 1-218541 Troutdale: PCB A-1416 OOS No Paths Mon 7/14/14 Tue 7/15/14

270 1-218542 Bellingham: PCB A-312 OOS No Paths Tue 7/15/14 Tue 7/15/14

217 1-217458 Garrison: 230kV Main Bus OOS No Paths Tue 7/15/14 Tue 7/15/14

17 1-182014 Coyote Springs: PCB 5184 OOS No Paths Wed 7/16/14 Thu 7/17/14

229 1-217698 Custer: PCB 4272 OOS No Paths Wed 7/16/14 Thu 7/17/14

155 1-208964 Snohomish: PCB A-192 OOS No Paths Wed 7/16/14 Wed 7/16/14

99 1-200245 St Johns-Dutch Canyon Section of St Johns-St Helens 1 115kV Line OOS SOA Thu 7/17/14 Fri 7/18/14

203 1-215606 Allston: PCB A-1360 OOS No Paths Fri 7/18/14 Fri 7/18/14

25 1-192329 Captain Jack: PCB 4980 OOS No Paths Fri 7/18/14 Fri 7/18/14
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153 1-208963 MV-MA 1 230kV Line Maple Valley Sub to South Sub 230kv line OOS NOEL,SOC Sat 7/19/14 Sun 7/20/14

154 1-208963 TA-SO 230kV Line Talbot Sub to South Sub 230kv line OOS NOEL,SOC Sat 7/19/14 Sun 7/20/14

156 1-208968 Maple Valley: PCB A-1134 OOS No Paths Sat 7/19/14 Sun 7/20/14

23 1-184254 Bell: PCB 5320 OOS No Paths Mon 7/21/14 Tue 7/22/14

24 1-184254 Taft 1 500kV Line Series Cap Group 1 OOS No Paths Mon 7/21/14 Tue 7/22/14

100 1-200246 Longview-Chehalis 1&3 230kV Line OOS NOEL,PA Mon 7/21/14 Fri 7/25/14

118 1-201754 Monroe: 500kV Cap Group 3 OOS No Paths Mon 7/21/14 Fri 8/1/14

119 1-201754 PCB 5047 OOS No Paths Mon 7/21/14 Fri 8/1/14

157 1-209273 CO-DU 1 230kV Line Covington Sub to Duwamish Sub 230kv line OOS NOEL,SOC Mon 7/21/14 Thu 7/24/14

158 1-209273 MV-DU 1 230kV Line Maple Valley Sub to Duwamish Sub 230kv line OOS NOEL,SOC Mon 7/21/14 Thu 7/24/14

159 1-209282 Covington: PCB A-86 OOS No Paths Mon 7/21/14 Thu 7/24/14

160 1-209284 Maple Valley: PCB A-1106 OOS No Paths Mon 7/21/14 Thu 7/24/14

215 1-217452 Allston: PCB A-1360 OOS No Paths Mon 7/21/14 Fri 8/1/14

221 1-217628 230kV East Main Bus OOS No Paths Mon 7/21/14 Mon 7/21/14

222 1-217628 230kV SVC OOS No Paths Mon 7/21/14 Mon 7/21/14

223 1-217628 Keeler: 230/115kV Bank 3 OOS SOA Mon 7/21/14 Mon 7/21/14

224 1-217628 PCB A-872 OOS No Paths Mon 7/21/14 Mon 7/21/14

242 1-217740 Garrison: PCB A-875 BYPASS PCB A-875 OVER BUS TIE PCB A-877 OOS No Paths Mon 7/21/14 Mon 7/21/14

49 1-195342 Ostrander: 500kV Reactors 1 and 2 OOS Equipment Not Found Mon 7/21/14 Fri 8/8/14

50 1-195342 PCB 4838 OOS No Paths Mon 7/21/14 Fri 8/8/14

11 1-177350 Covington-Duwamish 1 230kV Line OOS NOEL,SOC Mon 7/21/14 Fri 7/25/14

20 1-182017 Coyote Springs: PCB 5193 OOS No Paths Mon 7/21/14 Wed 7/23/14

21 1-183396 Grizzly: 500kV Reactor 3 OOS Equipment Not Found Mon 7/21/14 Sat 8/9/14

22 1-183396 PCB 4038 OOS No Paths Mon 7/21/14 Sat 8/9/14

38 1-192676 Hatwai: PCB 4708 OOS No Paths Mon 7/21/14 Thu 7/24/14

62 1-199764 Malin: PCB 4188 OOS No Paths Mon 7/21/14 Thu 7/24/14

63 1-199764 PCB 4189 OOS No Paths Mon 7/21/14 Thu 7/24/14

64 1-199764 PG&E Round Mountain 1 500kV Line Series Cap Group OOS No Paths Mon 7/21/14 Thu 7/24/14

74 1-200208 North Bonneville-Alfalfa Section of North Bonneville-Midway 1 230kV Line OOS WOCS Mon 7/21/14 Sun 8/3/14

199 1-215397 230 kV Keeler - St Marys INCLUDING ST MARY'S V202 OOS SOA Mon 7/21/14 Fri 8/1/14

200 1-215397 V252 OOS Equipment Not Found Mon 7/21/14 Fri 8/1/14

205 1-215670 Forest Grove-Thatcher Junction Section of Forest Grove-Tillamook 1 115kV Line OOS SOA Mon 7/21/14 Sat 8/2/14

206 1-215671 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS No Paths Mon 7/21/14 Mon 7/21/14

219 1-217627 Keeler: 230kV SVC OOS No Paths Mon 7/21/14 Thu 7/24/14

220 1-217627 PCB A-897 OOS No Paths Mon 7/21/14 Thu 7/24/14

271 1-218543 Covington: PCB A-76 OOS No Paths Mon 7/21/14 Fri 7/25/14
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272 1-218544 Malin: PCB 4064 OOS No Paths Mon 7/21/14 Wed 7/23/14

273 1-218544 Malin-Round Mountain 1 500kV Line OOS NJD Mon 7/21/14 Wed 7/23/14

274 1-218544 PCB 4186 OOS No Paths Mon 7/21/14 Wed 7/23/14

65 1-199783 Hanford: 500kV Cap Group 1 OOS No Paths Mon 7/21/14 Fri 7/25/14

66 1-199783 PCB 4085 OOS No Paths Mon 7/21/14 Fri 7/25/14

67 1-199799 PCB 4264 OOS No Paths Mon 7/21/14 Fri 7/25/14

68 1-199799 Sand Springs: Grizzly-Captain Jack 1 500kV Line Series Cap Group 1 OOS No Paths Mon 7/21/14 Fri 7/25/14

43 1-193173 Noxon - Hot Springs #2 230 OOS Mt-PNW Mon 7/21/14 Fri 8/15/14

236 1-217718 Hot Springs: PCB A-292 OOS No Paths Mon 7/21/14 Fri 8/15/14

194 1-215167 Garrison: PCB A-876 BYPASS OVER BUS TIE PCB A-877 OOS No Paths Tue 7/22/14 Fri 8/1/14

15 1-177428 Covington: PCB A-1004 OOS No Paths Tue 7/22/14 Thu 7/24/14

207 1-215672 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS No Paths Tue 7/22/14 Tue 7/22/14

243 1-217741 Garrison: Broadview 1 500kV Line Series Cap Group 1 OOS No Paths Tue 7/22/14 Tue 7/22/14

244 1-217741 PCB 4469 OOS No Paths Tue 7/22/14 Tue 7/22/14

245 1-217742 Garrison: Broadview 2 500kV Line Series Cap Group 2 OOS No Paths Wed 7/23/14 Wed 7/23/14

246 1-217742 PCB 4468 OOS No Paths Wed 7/23/14 Wed 7/23/14

208 1-215673 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS No Paths Wed 7/23/14 Wed 7/23/14

204 1-215622 Bell: PCB A-572 BYPASS OVER BUS TIE PCB A-552 OOS No Paths Thu 7/24/14 Thu 7/24/14

231 1-217702 PCB 5003 OOS No Paths Thu 7/24/14 Thu 7/24/14

232 1-217702 Slatt: 500kV East Bus OOS No Paths Thu 7/24/14 Thu 7/24/14

230 1-217701 Slatt: PCB 5003 OOS No Paths Thu 7/24/14 Fri 7/25/14

122 1-202577 Custer: PCB A-1250 OOS No Paths Mon 7/28/14 Mon 7/28/14

123 1-202577 Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 Mon 7/28/14

124 1-202577 PCB A-1540 OOS No Paths Mon 7/28/14 Mon 7/28/14

125 1-202577 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 Mon 7/28/14

13 1-177424 Allston: PCB 4470 OOS No Paths Mon 7/28/14 Tue 7/29/14

138 1-205558 DU-CR 230kV Line Duwamish Sub to Creston Sub 230kv line OOS NOEL,SOC Mon 7/28/14 Fri 10/31/14

233 1-217711 Bell: PCB 5313 OOS No Paths Mon 7/28/14 Thu 7/31/14

234 1-217711 Grand Coulee-Bell 6 500kV Line OOS NJD,NoH Mon 7/28/14 Thu 7/31/14

235 1-217711 PCB 5316 OOS No Paths Mon 7/28/14 Thu 7/31/14

276 1-218546 Grand Coulee-Chief Joseph 1 230kV Line OOS NoH Mon 7/28/14 Tue 8/5/14

4 1-170184 PCB 4296 OOS No Paths Mon 7/28/14 Fri 8/22/14

5 1-170184 Raver: PCB 4293 OOS No Paths Mon 7/28/14 Fri 8/22/14

6 1-170184 Schultz-Raver 4 500kV Line OOS NJD,NoH,NOEL,SOC Mon 7/28/14 Fri 8/22/14

41 1-192679 Hatwai: PCB 4700 OOS No Paths Mon 7/28/14 Thu 7/31/14

202 1-215591 Pearl: PCB A-1167 OOS No Paths Mon 7/28/14 Thu 7/31/14
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ID COS # Equipment Resource
Names

Start Finish

275 1-218545 Captain Jack-Malin 1 500kV Line OOS NJD Mon 7/28/14 Wed 7/30/14

58 1-198765 Hanford: PCB 4104 OOS No Paths Mon 7/28/14 Mon 7/28/14

209 1-215689 Keeler: 230/115kV Bank 1 OOS SOA Mon 7/28/14 Mon 7/28/14

210 1-215689 PCB A-860 OOS No Paths Mon 7/28/14 Mon 7/28/14

120 1-201765 Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 Sat 8/2/14

121 1-201765 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 Sat 8/2/14

126 1-202579 Custer: PCB A-1250 OOS No Paths Tue 7/29/14 Tue 7/29/14

127 1-202579 PCB A-1540 OOS No Paths Tue 7/29/14 Tue 7/29/14

55 1-198358 Covington-White River 1 230kV Line OOS NOEL,SOC,RP Tue 7/29/14 Tue 7/29/14

249 1-218186 Garrison: PCB 4458 OOS No Paths Tue 7/29/14 Tue 7/29/14

250 1-218186 Taft 2 500kV Line Series Cap Group 2 OOS No Paths Tue 7/29/14 Tue 7/29/14

254 1-218277 Garrison: 500kV Reactor 5 OOS Equipment Not Found Wed 7/30/14 Wed 7/30/14

255 1-218277 PCB 4362 OOS No Paths Wed 7/30/14 Wed 7/30/14

88 1-200225 Dutch Canyon-Warren Section of St Johns-St Helens 1 115kV Line OOS SOA Wed 7/30/14 Thu 7/31/14

101 1-200260 Covington: PCB A-72 OOS No Paths Thu 7/31/14 Fri 8/1/14

102 1-200260 Covington-White River 2 230kV Line OOS NOEL,SOC,RP Thu 7/31/14 Fri 8/1/14

252 1-218194 Garrison: 500kV Reactor 4 OOS Equipment Not Found Thu 7/31/14 Thu 7/31/14

253 1-218194 PCB 4457 OOS No Paths Thu 7/31/14 Thu 7/31/14

225 1-217629 Big Eddy: PCB A-848 PCB A-848 BYPASSED OVER BUS TIE PCB A-696 OOS No Paths Thu 7/31/14 Fri 8/1/14
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